



Task		Effort	Text1		2012 Apr	2012 May	2012 Jun	2012 Jul	2012 Aug	2012 Sep	2012 Oct	2012 Nov	2012 Dec	2013 Jan	2013 Feb	2013 Mar
• 1) Training		53w 3d														
• 2) Complete photoshop tutorial (teamtreehouse.com)		2d	To Do													
• 3) Complete php tutorial (teamtreehouse.com)		2d	To Do													
• 4) Complete wordpress tutorial ( teamtreehouse.com)		2d	To Do													
• 5) Follow project tutorial (teamtreehouse.com)		4d	To Do													
• 6) Seek specific task training from teamtreehouse.com ...		51w 3d	To Do													
• 7) Content		11w 3d														
• 8) Posting disclaimer		1d	To Do													
• 9) Functional requirements list		1w 2d	To Do													
• 10) Use cases list		1w 2d	To Do													
• 11) Information architecture graph		1w 3d	To Do													
• 12) Text - static content		1w 2d	To Do													
• 13) Text - venue research		4w 1d	To Do													
• 14) Translation		1w 2d	To Do													
• 15) Design		10w 4d														
• 16) Design business cards		1w 3d	To Do													
• 17) Colour scheme		4d	To Do													
• 18) Develop visual metaphor (theme)		1w 2d	To Do													
• 19) Logo		1w 2d	To Do													
• 20) Wireframe page mockups		1w 2d	To Do													
• 21) Visual content		1w 2d	To Do													
• 22) Adobe Fireworks mockup		2w 4d	To Do													
• 23) Construction		19w 3d														
• 24) Register domain and hosting		1d	To Do													
• 25) Upload wp fi les		1d	To Do													
• 26) Install framework		1d	To Do													
• 27) Customize html (framework)		2w 1d	To Do													
• 28) Customize css (framework)		2w 4d	To Do													
• 29) Researsch and implement plugin		1w 2d	To Do													
• 30) Edit plugins		2w 4d	To Do													
• 31) Code functional requirements in php (if not available ...		4w 1d	To Do													
• 32) Customize html (child pages)		2w 4d	To Do													
• 33) Customize css (child pages)		2w 4d	To Do													
• 34) Implementation and testing		84w														
• 35) Implement design changes		24w 2d	To Do													
• 36) Implement device resonsiveness changes		25w	To Do													
• 37) Implement functional requirement changes		24w 4d	To Do													
• 38) Peer review		1w 3d	To Do													
• 39) User review		1w 4d	To Do													
• 40) Test browser rendering		1w 3d	To Do													
• 41) Test functional requirements		1w 3d	To Do													
• 42) Test mobile device rendering		1w 3d	To Do													
• 43) Test screen resolutions		1w 3d	To Do													
• 44) Publicity		28w 1d														
• 45) Attend local concerts and festivals to promote the site		22w 1d	To Do													
• 46) Create screencast to explain and promote the site by ...		1w 1d	To Do													
• 47) Email musician contacts inviting them to contribute to ...		1w 3d	To Do													
• 48) Print business cards		1w 3d	To Do													
• 49) Send press release to canadian music media		1w 3d	To Do													
• 50) Operations and support		42w 4d														
• 51) Monitor user generated posts		21w 2d	To Do													
• 52) Provide user support		21w 2d	To Do													